BLACKBIRD FOR TRAINING

Project Scheduling & Cost Control

28 June – 2 July 2027
Orlando, Florida (USA)

UK Traininig
PARTNER



www.blackbird-training.com

Project Scheduling & Cost Control

Ref: 3254841_179539 **Date:** 28 June – 2 July 2027 **Location:** Orlando, Florida (USA) **Fees:** 5900 GBP

Introduction to Effective Project Scheduling and Cost Control

Effective Project Scheduling training and Cost Control are the backbone of successful project management. They ensure projects are delivered on time and within budget, reducing risks and enhancing efficiency. This comprehensive training course is meticulously designed to equip participants with the expertise to develop precise project schedules, implement robust cost control strategies, and monitor financial performance seamlessly. Throughout the course, participants will gain hands-on experience with leading project scheduling tools like MS Project and Primavera, empowering them to optimize project timelines and effectively control costs.

Course Objectives

By the end of this Project Scheduling and Cost Control Training, participants will be able to:

- Understand the core concepts of Project Scheduling and Cost Control.
- Create accurate project schedules using advanced tools and project scheduling techniques.
- Apply cost control strategies and manage project budgets effectively.
- Analyze project time and cost variances and implement corrective actions.
- Prepare detailed performance reports for project monitoring and evaluation.

Course Outlines

Day 1: Fundamentals of Project Scheduling

- Introduction to Project Scheduling and Its Significance in Project Management.
- Understanding the project lifecycle and key concepts of time planning.
- Overview of popular scheduling tools like Gantt Charts and PERT Diagrams.
- Workshop: Preparing an initial project schedule for a practical case study.

This session focuses on answering the question: What is Project Scheduling? Participants will explore project scheduling methods and project scheduling techniques that streamline project planning and scheduling effectively.



Day 2: Resource Management and Task Allocation

- How to identify resources and allocate tasks effectively.
- Planning resource utilization to avoid delays and waste.
- Implementing resource leveling techniques to optimize project scheduling.
- Practical Application: Developing a detailed project schedule using MS Project.

This segment emphasizes the importance of a well-structured project schedule description and the benefits of integrated project schedule approaches.

Day 3: Cost Control and Budget Management

- Estimating project budgets accurately and effectively.
- Learning the essence of cost control and exploring what cost control is in project management.
- Techniques for effective cost control strategies to manage budgets.
- Performing Earned Value Analysis EVA for monitoring project costs.
- Simulation Exercise: Preparing a comprehensive project budget and applying cost control measures.

In this session, participants will explore cost control, cost control definition, and corporate cost control mechanisms to optimize financial stability during project execution.

Day 4: Performance Analysis and Risk Management

- Techniques for tracking project progress and analyzing performance.
- Managing time and financial risks effectively.
- Correcting schedule and cost deviations to maintain project alignment.
- Workshop: Analyzing performance gaps and updating project schedules.

Understanding project schedule control and project management is crucial for maintaining project health and mitigating risks.

Day 5: Reporting and Follow-up

- Preparing time and cost performance reports.
- Utilizing reports for strategic decision-making and project schedule planning.
- Reviewing case studies of successful project implementations.
- Final Project: Creating a comprehensive Project Schedule and Cost Control plan.

This final module equips participants with the skills to produce project schedule types and project schedule construction that are crucial for executive decision-making.



Why Attend This Course? Wins & Losses!

- Master the ability to create accurate and efficient project schedules.
- Effectively control project costs and minimize financial risks through practical cost control solutions.
- Enhance your skills in performance analysis and strategic decision-making.
- Develop reliable financial and time-based reports for executive management, leveraging project management, cost control, and schedule project management.

Attending this course unlocks the benefits of project scheduling, enabling you to optimize project planning, scheduling, and project management while reducing unnecessary costs through strategic cost control solutions.

Conclusion

This Project Scheduling training and Cost Control Training Course is the ideal choice for project managers and team leaders aiming to master the skills of project scheduling, planning, and cost control. Through a blend of theory and practical application, participants will learn how to effectively plan project schedules, manage project budgets, and deliver projects successfully with minimal risk.

Join us now to elevate your project management skills and achieve operational excellence!

