

# **EPCIC Project Management: Master Engineering, Procurement, Construction & Commissioning**

10 – 14 May 2027  
Los Angeles (USA)

UK Traininig

# **PARTNER**



## **EPCIC Project Management: Master Engineering, Procurement, Construction & Commissioning**

**Ref:** 3255016\_329238 **Date:** 10 – 14 May 2027 **Location:** Los Angeles (USA) **Fees:** 5900 GBP

### **Introduction**

In a rapidly evolving business landscape, especially across the Middle East and North Africa region, the demand for advanced project management skills is more critical than ever. The EPCIC Project Management Course: Engineering, Procurement, Construction, Installation, and Commissioning Mastery is designed to meet the unique needs of executives, team leaders, and specialists across public and private organizations. This comprehensive course equips participants to expertly manage large-scale, complex projects from initial engineering design to final commissioning.

Whether you're an early- or mid-career professional looking to build solid technical foundations, or a senior executive aiming to enhance your strategic leadership capabilities, this course provides the tools and insights you need to deliver real results and improve organizational performance.

### **Course Objectives**

- Understand the fundamental concepts of EPCIC project management.
- Develop advanced strategic and operational planning skills.
- Apply best practices in procurement and contract management.
- Analyze and manage operational and technical risks.
- Ensure quality and efficiency throughout all project phases.
- Strengthen leadership abilities and improve cross-functional communication.
- Enhance data-driven decision-making skills.
- Master performance monitoring and final result analysis.

### **Course Outlines**

#### **Day 1: Advanced Introduction to Integrated Project Management**

- Comprehensive overview of the full EPCIC project lifecycle.
- Define roles and responsibilities of all stakeholders.
- Review organizational structures for major infrastructure projects.
- Analyze common challenges in large-scale projects.
- Discuss real-world case studies and practical examples.
- Interactive workshop on identifying initial project requirements.

UK Training

**PARTNER**

A graphic of a chessboard with several chess pieces. A large gold king piece is in the foreground, with a silver pawn and a silver knight behind it. The board is checkered, and there are concentric circles in the background.

## **Day 2: Engineering Planning and Design**

- Establishing robust engineering design foundations.
- Preparing detailed technical execution plans and schedules.
- Analyzing potential technical risks during design.
- Reviewing and validating local and international standards and specifications.
- Creating realistic timelines to minimize delays.
- Managing and documenting technical changes effectively.

## **Day 3: Procurement and Contract Management**

- Developing effective negotiation strategies with suppliers and contractors.
- Strategic procurement planning aligned with project needs.
- Ensuring quality control and compliance during procurement.
- Drafting flexible and risk-reducing contracts.
- Monitoring performance and integrating procurement with execution.
- Practical exercise on creating a comprehensive procurement plan.

## **Day 4: On-site Construction and Installation**

- Structuring on-site activities in a phased and controlled manner.
- Applying occupational safety and health measures on site.
- Ensuring quality assurance during construction and installation.
- Facilitating effective coordination between field teams and headquarters.
- Managing unexpected challenges and emergency situations.
- Practical exercise on developing a detailed installation plan.

## **Day 5: Commissioning and Final Handover**

- Conducting system readiness tests and performance checks.
- Documenting test results and preparing final reports.
- Formally handing over the project to the client or end user.
- Evaluating outcomes and ensuring compliance with all standards.
- Preparing closure reports and capturing lessons learned for future projects.
- Final practical exercise on drafting a commissioning and handover report.

UK Training

**PARTNER**

A graphic illustration of a chessboard with several chess pieces. A large gold king piece is prominent in the foreground, with a silver pawn and a gold pawn nearby. The board is checkered, and there are concentric circles in the background.

## Why Attend this Course: Wins & Losses!

- Strengthen your skills in leading complex, multi-phase projects.
- Gain practical, immediately applicable knowledge.
- Earn a recognized certification that boosts your career prospects.
- Expand your professional network across various sectors.
- Learn the latest global best practices in project management.
- Enhance personal and organizational performance holistically.
- Increase your ability to achieve success in large-scale, high-stakes projects.
- Improve your decision-making through robust analytical skills.

## Conclusion

The EPCIC Project Management Course: Engineering, Procurement, Construction, Installation, and Commissioning Mastery offers a powerful opportunity to elevate your technical, operational, and leadership capabilities. This course delivers in-depth knowledge and practical experience to prepare you for managing major projects with excellence.

**Through structured content, hands-on workshops, and real-world analysis, you will be empowered to enhance your performance, strengthen your team's capabilities, and contribute significantly to your organization's success. Investing in your professional development demonstrates your commitment to growth and positions you as a key contributor to strategic goals. Take this chance to transform your career journey and create measurable impact in your workplace.**

UK Training

**PARTNER**

A graphic illustration of a chessboard with several chess pieces. A large gold king piece is prominent in the foreground, with a silver pawn and a gold pawn nearby. The board is checkered, and there are concentric circles in the background.