

Managing Metrics & KPIs in Projects

Maldives (Maldives)

31 March - 4 April 2025

UK Training

PARTNER



Managing Metrics & KPIs in Projects

Code: PM28 From: 31 March - 4 April 2025 City: Maldives (Maldives) Fees: 4700 Pound

Introduction

The overall aim of this course is to provide participants with the skills needed to design and apply project metrics and Key Performance Indicators KPIs. Moreover, the course assists participants in identifying the driving forces for better value-based project metrics and allows them to design project dashboards. The course enables participants to master the features of Microsoft Project in reporting project performance and taking corrective and preventive actions.

Course Objectives of Managing Metrics and KPIs in Projects

- Identify the driving forces that will lead to better project metrics.
- Define and select the right project metrics.
- Develop and apply project KPIs.
- Create project KPIs and reports using MS Project.
- Design a project dashboard and traffic light reports.
- Construct value-based project metrics.

Managing Metrics and KPIs in Projects Course Outlines

Day 1

The driving forces for better project metrics

- Executive view of project management.
- Types of project management methodologies.
- Framework versus methodology.
- 'Engagement' project management.
- A new look at defining project success.
- Stakeholder relations management cycle.
- Project health checks.

Day 2

Project metrics

- Project management metrics: early years versus current view.
- Understanding project metrics.
- Metrics requirements.

A graphic of a chessboard with several chess pieces (a king, a queen, a rook, and a pawn) on it. The text 'UK Training PARTNER' is overlaid on the board.

UK Training
PARTNER

- Characteristics of project metrics.
- Project metrics categories and types.
- Selecting the right project metrics.
- Metrics and the Project Management Office PMO.

Day 3

Project key performance indicators

- The need and use for project KPIs.
- Characteristics of KPIs.
- Categories of KPIs.
- Selecting KPIs.
- Measuring KPIs.
- KPIs' interdependencies.
- Targets and failures.
- Top 25 project management KPIs.

Day 4

Managing project metrics and KPIs using MS project

- Developing earned value metrics and KPIs.
- Reports versus views.
- Formatting tables in a report.
- Formatting charts in a report.
- Creating a custom report.

Project dashboards

- Traffic light dashboard reporting.
- Dashboards and scorecards.
- Benefits of dashboards.
- Rules for dashboards.
- Dashboard design tips.

Day 5

Value-based project management metrics

- Combining success and value.
- Recognizing the need for project value metrics.
- The need for effective measurement techniques.
- The relationship between project management and value.
- Creating project value metrics.
- Value metric measurement.

A graphic of a chessboard with several chess pieces (a king, a queen, a rook, and a knight) on it. The board is white and black, and the pieces are gold and silver. The text 'UK Training PARTNER' is overlaid on the board.

UK Training
PARTNER

Blackbird Training Cities

Europe



Malaga (Spain)



Sarajevo (Bosnia and Herzegovina)



Oporto (Portugal)



Glasgow (Scotland)



Edinburgh (UK)



Oslo (Norway)



Annecy (France)



Bordeaux (France)



Copenhagen (Denmark)



Birmingham (UK)



Lyon (France)



Moscow (Russia)



Stockholm (Sweden)
(Netherlands)



Podgorica (Montenegro)



Batumi (Georgia)



London (UK)



Istanbul (Turkey)



Amsterdam



Düsseldorf (Germany)



Paris (France)



Barcelona (Spain)



Munich (Germany)



Geneva (Switzerland)



Prague (Czech)



Vienna (Austria)



Rome (Italy)



Brussels (Belgium)



Madrid (Spain)



Berlin (Germany)



Lisbon (Portugal)



Zurich (Switzerland)



Manchester (UK)



Milan (Italy)



Blackbird Training Cities

USA & Canada



Los Angeles (USA)



Orlando, Florida (USA)



Online



Phoenix, Arizona (USA)



Houston, Texas (USA)



Boston, MA (USA)



Washington (USA)



Miami, Florida (USA)



New York City (USA)



Seattle, Washington (USA)



Washington DC (USA)



In House



Jersey, New Jersey (USA)



Toronto (Canada)

Africa



Baku (Azerbaijan)
(Thailand)



Maldives (Maldives)



Doha (Qatar)



Manila (Philippines)



Bali (Indonesia)



Bangkok



Beijing (China)



Singapore (Singapore)



Sydney (Australia)



Tokyo (Japan)



Jeddah (KSA)



Riyadh (KSA)



Dubai (UAE)



Kuala Lumpur (Malaysia)



Kuwait City (Kuwait)



Pulau Ujong (Singapore)



Jakarta (Indonesia)



Amman (Jordan)



Beirut (Lebanon)

UK Training
PARTNER

Blackbird Training Cities

Asia



Kigali (Rwanda)



Cape Town (South Africa)



Accra (Ghana)



Lagos (Nigeria)



Marrakesh (Morocco)



Nairobi (Kenya)



Zanzibar (Tanzania)



Tangier (Morocco)



Cairo (Egypt)



Sharm El-Sheikh (Egypt)



Casablanca (Morocco)



Tunis (Tunisia)



Blackbird Training Clients



UK Training
PARTNER

Blackbird Training Categories

Management & Admin

Professional Skills
Finance, Accounting, Budgeting
Media & Public Relations
Project Management
Human Resources
Audit & Quality Assurance
Marketing, Sales, Customer Service
Secretary & Admin
Supply Chain & Logistics
Management & Leadership
Agile and Elevation

Technical Courses

Hospital Management
Public Sector
Special Workshops
Oil & Gas Engineering
Telecom Engineering
IT & IT Engineering
Health & Safety
Law and Contract Management
Customs & Safety
Aviation
C-Suite Training



 International House 185 Tower Bridge
Road London SE1 2UF United Kingdom

 +44 7401 1773 35
+44 7480 775526

 Sales@blackbird-training.com

 www.blackbird-training.com



UK Training
PARTNER

The image shows a chessboard with several chess pieces. A large gold king piece is in the foreground, with a silver pawn and a silver knight behind it. The board is set against a background of concentric circles.