

## **Driving Results in Complex Projects**

Kigali (Rwanda) 9 - 13 February 2026



www.blackbird-training.com



## **Driving Results in Complex Projects**

Code: PM28 From: 9 - 13 February 2026 City: Kigali (Rwanda) Fees: 3300 Pound

### Introduction

This course is designed to help you master managing complex projects and deliver outstanding results through strategic planning, resource optimization, and risk management. Whether you're dealing with complex technical projects or projects that involve multiple stakeholders and moving parts, this course will equip you with the skills to navigate challenges and drive success. You will learn how to break down large, multifaceted projects into manageable components, set clear goals, and ensure that project outcomes align with organizational objectives. The course focuses on practical strategies for addressing the unique challenges of complex projects, providing actionable insights to ensure high-quality outcomes and sustainable success.

### **Course Objectives**

- Learn how to define and set clear, strategic goals for complex projects.
- Develop strategies for managing risks and uncertainty in complex project management.
- Master resource management to ensure optimal use of time and budget in complex projects.
- Learn how to manage stakeholder relationships and align their expectations with project goals.
- Build leadership skills to lead diverse teams and drive high performance in leading complex projects.
- Learn how to track and measure project success using key performance indicators KPIs.
- Understand how to overcome unexpected challenges and keep the project on track.
- Create actionable plans to achieve long-term success in complex project solutions.

### Course Outlines

### Day 1: Understanding Complex Projects and Setting Strategic Goals

- Identify the characteristics of complex projects and the challenges they present.
- Learn how to define clear, measurable goals aligned with organizational strategy.
- Understand how to structure complex projects into manageable components and define project complexity.
- Explore tools and techniques for breaking down large projects into phases.
- Develop a framework for setting realistic timelines and expectations.
- Learn the importance of stakeholder alignment and engagement in complex projects.

### Day 2: Managing Risk and Uncertainty in Complex Projects

- Understand common risks associated with complex projects and how to identify them.
- Learn strategies for risk assessment and proactive risk management in complex project management.
- Explore methods to mitigate risks while keeping the project on track.
- Develop contingency plans to address unforeseen challenges.
- Understand the impact of external factors on project performance and how to adapt.
- Learn how to balance flexibility with project constraints for optimal outcomes in complex analysis projects.





### Day 3: Optimizing Resources and Managing Stakeholders

- Explore strategies for effective resource planning and allocation in managing complex projects.
- Learn how to manage budgets and ensure resources are being utilized efficiently in complex projects.
- Understand how to prioritize tasks and delegate effectively within teams.
- Build effective communication strategies for managing multiple stakeholders and aligning their expectations.
- Learn techniques for managing team dynamics and fostering collaboration in complex projects.

### Day 4: Leading Teams and Driving Performance

- · Learn how to lead diverse teams through high-pressure situations in leading complex projects.
- Understand the importance of leadership in motivating teams and ensuring accountability.
- Develop techniques for fostering team collaboration and resolving conflicts.
- Learn how to monitor performance and provide feedback to keep teams on track.
- Explore how to adjust leadership styles to meet the needs of different team members.
- Study the impact of emotional intelligence on team success and project outcomes.

### Day 5: Measuring Success and Sustaining Results

- Learn how to track progress and performance through key performance indicators KPIs in complex project management.
- Develop strategies for evaluating project success against the defined goals.
- Understand the importance of post-project evaluations and lessons learned.
- Learn how to sustain momentum and implement continuous improvement strategies in complex projects.
- Explore how to ensure that the results of complex projects are aligned with organizational objectives.
- Develop an actionable plan for future projects to ensure long-term success in complex project management.

## Why Attend This Course: Wins & Losses!

- Learn how to manage complex projects with multiple moving parts and stakeholders.
- Gain strategies to align complex project goals with the overall business strategy.
- Learn how to effectively manage risks and overcome unexpected challenges in managing complex technical projects.
- Master resource allocation and optimize the use of time and budget in complex projects.
- Understand how to lead diverse teams and ensure collaboration across departments in leading complex projects.
- Discover techniques for managing competing priorities and deadlines in complex project management.
- Learn how to track progress with key performance indicators KPIs in managing complex projects.
- Understand how to communicate effectively with stakeholders and manage expectations.
- Build confidence in delivering high-quality results, even in the most complex projects.
- Equip yourself with the tools to ensure long-term success in complex project solutions.

#### Conclusion

The "Driving Results in Complex Projects" course equips project managers with the skills and strategies needed to successfully manage complex projects. From goal-setting and risk management to team leadership and resource optimization, participants will gain the expertise to drive projects forward and achieve exceptional results. This course is ideal for anyone looking to deepen their knowledge in managing complex projects, whether you're leading complex technical projects or working on projects with multiple dependencies and stakeholders.

UK Traininig PARTNER



Enroll now to sharpen your project management skills and lead your team to success in complex project management. By mastering the types of complexity in project management, youll be prepared to tackle even the most challenging complex projects and deliver outstanding results.





# **Blackbird Training Cities**

## Europe



Malaga (Spain)



Sarajevo (Bosnia and Herzegovarsa)ais (Portugal)





Glasgow (Scotland)



Edinburgh (UK)



Oslo (Norway)



Annecy (France)



Bordeax (France)



Copenhagen (Denmark)



Birmingham (UK)



Lyon (France)



Moscow (Russia)



Stockholm (Sweden)



Podgorica (Montenegro)



Batumi (Georgia)



Salzburg (Austria)



London (UK)



Istanbul (Turkey)





Düsseldorf (Germany)



Paris (France)



Athens(Greece)



Barcelona (Spain)



Munich (Germany)



Geneva (Switzerland)



Prague (Czech)



Vienna (Austria)



Rome (Italy)



Brussels (Belgium)



Madrid (Spain)



Berlin (Germany)



Lisbon (Portugal)



Zurich (Switzerland)



Manchester (UK)



Milan (Italy)





## **Blackbird Training Cities**

### **USA & Canada**



Los Angeles (USA)



Orlando, Florida (USA)



Online



Phoenix, Arizona (USA)



Houston, Texas (USA)



Boston, MA (USA)



Washington (USA)



Miami, Florida (USA)



New York City (USA)



Seattle, Washington (USA)



Washington DC (USA)



In House



Jersey, New Jersey (USA)

Toronto (Canada)

## **ASIA**



Baku (Azerbaijan) (Thailand)



Maldives (Maldives)



Doha (Qatar)



Manila (Philippines)



Bali (Indonesia)



Bangkok



Beijing (China)



Singapore (Singapore)



Sydney



Tokyo (Japan)



Jeddah (KSA)



Riyadh(KSA)



Melbourne (Australia) Korea)



Phuket (Thailand)



Dubai (UAE)



Kuala Lumpur (Malaysia)



Kuwait City (Kuwait)



Seoul (South



Pulau Ujong (Singapore)



Irbid (Jordan)



Jakarta (Indonesia)



Amman (Jordan)



Beirut





# **Blackbird Training Cities**

## **AFRICA**



Kigali (Rwanda)



Cape Town (South Africa)



Accra (Ghana)



Lagos (Nigeria)



Marrakesh (Morocco)



Nairobi (Kenya)



Zanzibar (Tanzania)



Tangier (Morocco)



Cairo (Egypt)



Sharm El-Sheikh (Egypt)



Casablanca (Morocco)



Tunis (Tunisia)







# **Blackbird Training Clients**



ANNAI Trading Company WLL, Qatar



Alumina Corporation Guinea



Netherlands



Oxfam GB International Organization, Yemen



Capital Markets Authority, **Kuwait** 



Nigeria



National Bank (ONB), **Qatar** 



Qatar Foundation, **Qatar** 



AFRICAN UNION ADVISORY BOARD ON CORRUPTION, Tanzania



Kuwait



Reserve Bar Malawi, **Malawi** 



Nigeria



Ministry of Interior, KSA



Mabruk Oil Company **Libya** 



Saudi Electricity



BADAN PENGELOLA KEUANGAN Haji, Indonesia



Italy



ENI CORPORATE UNIVERSITY, Italy



Kuwait



General Organization for Social Insurance ral C. Social Insu KSA



Nigeria



National Industries Group (Holding), **Kuwait** 



Hamad Medical Corporation, Qatar



USAID **Pakistan** 



STC Solutions, KSA



North Oil company,



**EKO Electricity** 



Oman Broadband



UN.









## **Blackbird Training Categories**

### Management & Admin

Entertainment & Leisure

Professional Skills

Finance, Accounting, Budgeting

Media & Public Relations

**Project Management** 

**Human Resources** 

Audit & Quality Assurance

Marketing, Sales, Customer Service

Secretary & Admin

Supply Chain & Logistics

Management & Leadership

Agile and Elevation

### **Technical Courses**

Artificial Intelligence (AI)

Hospital Management

**Public Sector** 

Special Workshops

Oil & Gas Engineering

Telecom Engineering

IT & IT Engineering

Health & Safety

Law and Contract Management

Customs & Safety

Aviation

C-Suite Training













